July 21, 2020

TOWN OF LUNENBURG COUNCIL MEETING MINUTES
TUESDAY, JULY 21, 2020 AT 2:00 P.M.
VIA AUDIO/VIDEO CONFERENCE DURING COVID-19 PANDEMIC

PRESENT:

Mayor Rachel Bailey
Councillor Ronnie Bachman
Councillor Danny Croft
Deputy Mayor John McGee
Councillor Peter Mosher
Councillor Matt Risser

ALSO PRESENT: Lisa Dagley, CPA, CGA, Finance Director
Heather McCallum, Assistant Municipal Clerk
Bea Renton, Chief Administrative Officer
Ian Tillard, P. Eng., Town Engineer Consultant

1. Call to order
The Mayor called the meeting to order at 2:00 p.m.
2. Acknowledgement of Mi’kma’ki the ancestral and unceded territory of the Mi’kmaq
People
The Mayor offered introductory remarks regarding the unceded territory of the Mi’kmaq
and welcomed everyone to the meeting.
3. Agenda
Motion: moved by Councillor Risser, seconded by Councillor Croft to approve the
agenda as circulated. Motion carried.
4. Brook Street pump station and related infrastructure proposed tender award
The TE summarized his report (Schedule “A“) for Council consideration. He explained
that to reduce costs, some of the work will be done by Public Works, some by the
proposed contractor with senior government funding and the balance deferred for future
budget approval.
Motion: moved by Councillor Risser, seconded by Councillor Mosher that Council
approves the award of a contract to Dexter Construction for the Brook Street Drainage
Improvements in the amount of $144,900, plus applicable taxes (Schedule “A”).
The Town Engineer advised that Design Point Engineering will help supervise this
tendered work.
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The motion was put and passed.
5. Adjournment
Motion: moved by Councillor Risser, seconded by Councillor Bachman to adjourn the
meeting. Motion carried.
The meeting was adjourned at 2:16 p.m.
______________________________
Bea Renton, CAO
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SCHEDULE "A"
Document No: 4
Meeting: July 21, 2020 Council
Circulate: Council, LD, PB, IT SE,
JL
File: Wastewater
MEMORANDUM

TO:

TOWN COUNCIL

FROM:

IAN TILLARD, P.ENG., TOWN ENGINEER CONSULTANT

DATE:

JULY 17, 2020

RE:

BROOK STREET DRAINAGE IMPROVEMENTS

1.

FACTS

The Design Point report on the sanitary and storm systems around Brook Street from
2019 pointed out a number of deficiencies with the sanitary and storm collection
systems. Subsequent to that, Council approved the engineering work to undertake
some of the recommendations from the Design Point Report and that design work was
completed earlier this spring and tendered. There were two recommendations from the
report that was included in the engineering work and the tender and they were called
CSK02 work (work around the Brook Street Pump House) and CSK05 work (work
around Tannery road and Knickle Street for sanitary and storm separation)
Originally one of the recommendations from the Design Point Report (CSK01 work –
which is the installation of an overflow pipe near Brook Street Pump House) was going
to be done in-house as it was deemed more cost efficient and a relatively smaller piece
of the work that would take the PW crew 3 days or less to complete. However as a
result of the COVID situation, this decision was reversed and this scope got added to
the tender.
Two tenders were submitted to Lunenburg, both by reputable companies and both well
in excess of the estimate provided by the engineers. One bid was approximately ½ of
the price of the other bidder but still well in excess of the estimate. Upon further
examination with the low bidder the main factors were determined to be; COVID
conditions and the effect on the efficiency, environmental conditions as a lot of the work
is in wet conditions near seal level and time of year where unit rates are higher.
Subsequent to the submissions, the engineers redesigned the work
• to include only the critical functional elements from the CSK02 work thereby
leaving out some of the elements which are not functional elements but more
condition renewal elements such as the re-building of one large catch basin
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•
•
•
•

2.

remove CSK01 work which will now be complete by the PW crew and will be
scheduled at a later date in August
remove the CSK05 work which will have to be differed
remove the supply of two long lead items, which PW and Procurement have
gone ahead and ordered directly from the supplier eventually to be turned over to
the contractor
received a revised submission from the low bidder based on the revised scope.
The draft contract has been adjusted to reflect the revised scope and price.
ISSUES AND OPTIONS ANALYSIS

The approved budget for CSK01 & CSK02 is $125,000 (75% CWWF and 25% Deed
Transfer Tax) and the approved budget for CSK05 is $60,000 (100% Deed Transfer
Tax) for a total of $185,000.
The re-negotiated price for the revised scope, plus the CSK01 work (to be done by the
PW crew) and the purchase of two check valves are within the established budget of
$185,000. The breakdown is:
1. Contractor (Dexter Construction): $144,900
2. Direct Purchase of Valves: $17,684
3. TOLPW material and labour for CSK01 work: $5,000
4. Sub-total of; $167,584 plus tax for an approximate total of $174,900.
Time is of the essence as the deadline for the CWWF portion of the funding is 31
August 2020.
There is currently no other option to complete this work and utilize the CWWF funding
that is a part of the established budget amount.
As a result of this, some of the recommendations in the Design Point Report that were
going to be undertaken will not be done under the revised scope and this work will have
to be deferred. Note that there are also other recommendations in the report that were
never included in the work plan because of budget limitations.
3.

FINANCIAL IMPACT

The work can be completed within budget however there are items that will have to be
deferred and obviously picked up in another budget year.
Council approval is required to award the tender because it will be over $100 K plus
HST.
4.

STRATEGIC PLAN RELEVANCE

5) Operate the Town efficiently and effectively by:
A. Making best use of Town-owned buildings and land.
B. Continually and strategically maintaining and upgrading community infrastructure
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5.

RECOMMENDATION AND DRAFT MOTION

It is recommended that Council approve:
Draft Motion:
That council approve the award of a contract to Dexter Construction for the
Brook Street Drainage Improvements to Dexter Construction in the amount
of $144,900 plus applicable tax.

Attachments showing the scopes of work
Drawing showing CSK01 work:
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Drawing Showing CSK02 revised work:

Drawing Showing CSK05 work that is deleted from the revised scope:
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